
North Dakota Heritage Center Expansion 

Design Development  

Meeting 04 
 

 
DATE:  Thursday, July 2, 2009 

 

TIME:  10:00 – 11:30 am 

 

PLACE:  Conference Room – ND Heritage Center 

 

 

 

MINUTES 

 

 
 Consultants/Owners Progress 

1. Update on the Status of the Contract:  John and Joel met with Merl, Dave and 

Claudia.  A letter concerning the ratios was attached to the contract addendum 

and sent to LJA.  We are waiting for a response. 

2. Update on HGA Site Visit – July 7
th

 and 8
th

.  Preliminary Schedule:  Claudia 

has sent the committee members a copy of the agenda.  Claudia and Joel have 

a conference call this afternoon to finalize the agenda.  Claudia will let 

everyone know if any changes arise from that meeting. 

3. Update on Soils report and geotechnical survey:  John will be applying for 

grant funds from the Department of Commerce.  Joel has received the 

proposal format for the geotechnical survey.  Joel will be sending out the soil 

and geotechnical RFP’s next week.  Permits for geothermal systems are issued 

by the Geological Survey Department. 

4. Update on Exhibit planning:  Claudia and her representatives to meet with 

Joel and Sherry Neas (Director of Central Services – State Procurement.) to 

discuss solicitation guidelines and rules.  From there we can finish the 

documentation and develop a preliminary schedule for obtaining an exhibit 

planner or planners.  There was some discussion about developing a master 

plan for the entire building’s exhibits. 

5. Update on Food Contract:  Facility Management is responsible for obtaining 

campus food service.  There is flexibility to write the next vendor solicitation 

to include what the HC would like to provide.  The lease agreement is up for 

renewal at the end of this biennium. 

 

 

 Current Project Issues – Primary (Impact on plans.) 



1. Compact Shelving:  HGA is waiting for departments to give them an estimate 

of the various types of specialty shelving.  Once we provide them with this 

information they will provide estimates for grant writing. 

 

 

 Future Project Issues – Secondary 

1. Update on material and in-kind donations:  Great River is expected to provide 

their material donation in the next two weeks.  Hebron Brick has not been 

contacted.  May occur after HGA site visit.   

 

 Potentially New Design Issues 

1. None were presented. 

 

 Questions or Comments 

For those attending the Wednesday and/or Thursday lunches, they will occur in 

the Lecture Room. 

 

 Adjourn 


